Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14534-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Date: 07/08/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 476  Days
14.940 MILES OF CONSTRUCTION OF SOUND BARRIER W/ Elapsed Calender Days: 384 Days
Percent Time: 80.67
District: 3 Area: 05
Contractor:

MASSANA CONSTRUCTION, INC. Date Let: 04/19/2013

135-A CELTIC BLVD. Date Awarded: 05/03/2013
Date Contract Executed: 05/31/2013
Date Notice to Proceed: 06/12/2013

TYRONE GA 30290-2724 Date Work Began: 11/20/2013

Phone: (770)632-2081 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $6,120,782.37 Counties:

Original Contract Amount $6,120,782.37 Coweta Fulton

Funds Available $2,563,136.90

Percent Complete 47.56%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006460 $6,120,782.37 $6,120,782.37 $2,563,136.90 58.12% $664,277.60

Chief Engineer

05/31/2014
to 06/30/2014
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05/31/2014
to 06/30/2014

Project Number:

Federal State Project Number:

0006460

I-85/SR 403 - CNST NOISE WALL BARRIERS

CSMSL-0006-00(460)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,619,717.87

Prev to Date
$1,677,491.24

$291,079.73 $186,387.88
$2,910,797.60 $1,863,879.12
$646,847.87 $1,029,488.75
$3,557,645.47 $2,893,367.87
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,557,645.47 $2,893,367.87

Total Payable:

This Estimate

$942,226.63
$104,691.85
$1,046,918.48
($382,640.88)
$664,277.60
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$664,277.60
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Pay Period: 05/31/2014
to 06/30/2014

Project Number 0006460

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .598
119846.000 125
723 $14,980.75 $86,648.66
CSMSL-0006-00(460)
0010 210-0100 GRADING COMPLETE - LS 1.000 .250
136000.000 150
400 $20,400.00 $54,400.00
CSMSL-0006-00(460)
0014 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,107.000 .000
24.000 435.000
435.000 $10,440.00 $10,440.00
0080 621-6013 CONCRETE SIDE BARRIER, TP 7-TS LF 42.000 .000
250.000 21.000
21.000 $5,250.00 $5,250.00
0085 621-6200 CONCRETE SIDE BARRIER, TP 2-S LF 633.000 400.000
190.000 54.000
454.000 $10,260.00 $86,260.00
0090 624-0410 SOUND BARRIER SF 192,589.000 58,735.041
24.000 35,449.132
94,184.173 $850,779.17  $2,260,420.15
0124 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 360.000 438.000
1.000 .000
438.000 $.00 $438.00
Category Amount: $912,109.92 $2,503,856.81
Category Number: 0020 EROSION CONTROL - TEMPORARY
0135 163-0240 MULCH TN 30.000 2.310
250.000 4.020
6.330 $1,005.00 $1,582.50
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Pay Period:

05/31/2014

to 06/30/2014

Project Number 0006460

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL - TEMPORARY
0210 167-1500 WATER QUALITY INSPECTIONS MO 14.000 8.000
550.000 1.000
9.000 $550.00 $4,950.00
0220 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,656.000 3,990.000
3.000 1,020.000
5,010.000 $3,060.00 $15,030.00
Category Amount: $4,615.00 $21,562.50
Category Number: (0040 DRAINAGE
0260 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 3,512.000 329.000
40.000 1,125.889
1,454.889 $45,035.56 $58,195.56
0265 441-3999 CONCRETE V GUTTER LF 8,666.000 3,920.000
21.000 458.000
4,378.000 $9,618.00 $91,938.00
0280 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 1,613.000 994.000
60.000 504.000
1,498.000 $30,240.00 $89,880.00
0290 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 28.000 11.000
2000.000 10.000
21.000 $20,000.00 $42,000.00
0300 668-2100 DROP INLET, GP 1 EA 35.000 5.000
2300.000 11.000
16.000 $25,300.00 $36,800.00
Category Amount: $130,193.56 $318,813.56

Project Total Amount:

$1,046,918.48

$2,910,797.60



